
2 0 1 6
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Request for Qualification (RFQ) Released

Statement of Qualifications (SOQ) Due

Executive Summaries Released

Shortlist Announcement

HPTE Pre-Draft Request for Proposals (RFP) Transparency Meetings

Draft RFP Issued (publicly released)

March 2015

June 2015

June 2015

July 2015

August 2015

September 2015

Second Draft RFP Release (publicly released)

Final Environmental Impact Statement (FEIS) Public Release

Third Draft RFP Release (publicly released)

HPTE Pre-Final RFP Transparency Meetings

Record of Decision (ROD)

Fourth Draft RFP Release (publicly released)

February 2016

January 2016 

June 2016

Spring 2017   

Early 2017 

Fall 2016

Developer Selection/Award

Commercial Close

Financial Close

Construction Start

Summer 2017

Fall 2017

Fall 2017

2018

2 0 1 5
MILESTONE ESTIMATED DATE

Schedule

2 0 1 6

2 0 1 8

Final RFP Release (publicly released) Spring 2017


